
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/29/2021

ESTIMATE SUMMARY 14:00:37

CONTID: C21324         ESTIMATE NO: 0002 PROG 2005

PCN: 21324-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 EXIT 11 INTERCHANGE IMPROVEMENTS PERCENT TIME:

PROJECT NO: IM025A-040                    

I25 EXIT 11 INTERCHANGE IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,649,416.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,336,881.00 NON-PARTICIPATING 408,637.01

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,259.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.29

WORK DAYS

WORK DAYS

10.16%

11,363,949.99

408,637.01

408,637.01

396,377.90

$

$

$

$

121,500.00

1,163,966.72

1,285,466.72

0.00

1,285,466.72

-30,196.61

0.00

1,255,270.11

0.00

AMOUNT DUE 1,255,270.11 396,377.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 396,377.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.0 TIME ALLOW: 340

ORIG TIME ALLOW: 340

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/14/2021

07/13/2021

09/29/2021

05/06/2021

05/26/2021

06/14/2021

06/14/2021
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.300

201-00000  
 

40,000.000.800

15,000.00

1.000

L S 

50,000.00000

0010 Removal of Tree 5.000

0.000

202-00010  
 

3,000.005.000

0.00

16.000

EACH

600.00000

0015 Removal of Inlet 0.000

1.000

202-00019  
 

1,200.001.000

1,200.00

2.000

EACH

1,200.00000

0020 Removal of Slope and Ditch Paving 13.000

510.000

202-00026  
 

11,506.00523.000

11,220.00

523.000

SY  

22.00000

0025 Removal of Riprap 96.000

0.000

202-00027  
 

1,440.0096.000

0.00

172.000

SY  

15.00000

0030 Removal of Pipe 0.000

25.000

202-00035  
 

500.0025.000

500.00

405.000

LF  

20.00000

0035 Removal of End Section 1.000

1.000

202-00037  
 

1,000.002.000

500.00

7.000

EACH

500.00000

0040 Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0045 Removal of Delineator 11.000

41.000

202-00090  
 

780.0052.000

615.00

73.000

EACH

15.00000

0050 Removal of Curb and Gutter 201.000

0.000

202-00203  
 

2,412.00201.000

0.00

304.000

LF  

12.00000

0055 Removal of Asphalt Mat 476.000

5,523.000

202-00220  
 

53,991.005,999.000

49,707.00

16,825.000

SY  

9.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,083.000

SY  

5.00000

0065 Removal of Pavement Marking 174.000

0.000

202-00250  
 

391.50174.000

0.00

7,000.000

SF  

2.25000

0070 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

7.000

EACH

450.00000

0075 Removal of Ground Sign 12.000

22.000

202-00810  
 

3,740.0034.000

2,420.00

47.000

EACH

110.00000

0080 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

70.00000

0085 Removal of Concrete Footing 4.000

0.000

202-00900  
 

1,800.004.000

0.00

4.000

EACH

450.00000

0090 Removal of Road Closure Gate 2.000

0.000

202-01030  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0095 Removal of Guardrail Type 3 94.000

179.000

202-01130  
 

1,638.00273.000

1,074.00

2,505.000

LF  

6.00000

0100 Removal of Guardrail Type 7 204.000

0.000

202-01170  
 

3,060.00204.000

0.00

238.000

LF  

15.00000

0105 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

1,700.00000

0110 Embankment Material (Complete In Place) 274.000

4,851.000

203-00060  
 

143,500.005,125.000

135,828.00

26,971.000

CY  

28.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

80.000

HOUR

150.00000

0120 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

80.000

HOUR

140.00000

0125 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

80.000

HOUR

115.00000

0130 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

3,040.000

CY  

20.00000

0135 *Erosion Log Type 1 (12 Inch) 282.000

0.000

208-00002  
 

1,269.00282.000

0.00

1,505.000

LF  

4.50000

0140 *Erosion Log Type 1 (9 Inch) 291.000

180.000

208-00012  
 

1,884.00471.000

720.00

2,552.000

LF  

4.00000

0145 *Silt Fence 579.000

60.000

208-00020  
 

1,278.00639.000

120.00

3,576.000

LF  

2.00000

0150 *Aggregate Bag 0.000

56.000

208-00035  
 

616.0056.000

616.00

59.000

LF  

11.00000

0155 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

650.001.000

0.00

2.000

EACH

650.00000

0160 *Storm Drain Inlet Protection (Type I) 28.000

15.000

208-00051  
 

559.0043.000

195.00

70.000

LF  

13.00000

0165 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

14.000

CY  

120.00000

0175 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

120.000

HOUR

65.00000

0180 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

100.00000

0185 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

150.00000

0190 Removal of Trash 10.000

5.000

208-00107  
 

975.0015.000

325.00

130.000

HOUR

65.00000

0195 Erosion Control Management 6.000

5.000

208-00207  
 

1,650.0011.000

750.00

80.000

DAY 

150.00000

0200 Reset Ground Sign 0.000

1.000

210-00810  
 

430.001.000

430.00

10.000

EACH

430.00000

0205 Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0210 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

300.00000

0215 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

2,021.000

LB  

0.80000

0220 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

851.000

LB  

0.70000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

46.000

LB  

16.00000

0230 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

5.660

ACRE

1,200.00000

0235 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.010

ACRE

14,000.00000

0240 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

3.440

ACRE

1,400.00000

0245 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

6,000.00000

0250 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

344.000

LB  

5.00000

0255 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

16,462.000

SF  

2.00000

0260 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

1,832.000

SY  

1.00000

0265 Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

844.000

LF  

2.00000

0270 Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

169.000

EACH

100.00000

0275 Deciduous Shrub (3 Gallon Container) 0.000

0.000

214-00330  
 

0.000.000

0.00

186.000

EACH

10.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Evergreen Tree (7 Gallon Container) 0.000

0.000

214-00470  
 

0.000.000

0.00

5.000

EACH

100.00000

0285 Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

6.000

EACH

500.00000

0290 Evergreen Tree (12 Foot) (Ball and Burlap) 0.000

0.000

214-00512  
 

0.000.000

0.00

2.000

EACH

800.00000

0295 Evergreen Shrub (3 Gallon Container) 0.000

0.000

214-00630  
 

0.000.000

0.00

244.000

EACH

20.00000

0300 Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

391.000

EACH

5.00000

0305 *Soil Retention Blanket (Class 2) 0.000

0.000

216-00022  
 

0.000.000

0.00

3,768.000

SY  

4.50000

0310 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

5,009.000

SY  

3.50000

0315 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

202.000

SY  

6.50000

0320 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

236.000

SY  

7.50000

0325 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

535.000

SY  

8.50000

0330 Wildlife Biologist 8.000

0.000

240-00000  
 

920.008.000

0.00

8.000

HOUR

115.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Removal of Nests 4.000

0.000

240-00010  
 

460.004.000

0.00

4.000

HOUR

115.00000

0340 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

580.000

SY  

6.50000

0345 Aggregate Base Course (Class 6) 0.000

252.000

304-06007  
 

15,120.00252.000

15,120.00

3,736.000

CY  

60.00000

0350 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

61.000

TON 

230.00000

0355 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

6,234.000

TON 

130.00000

0360 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

500.000

TON 

180.00000

0365 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

116.000

SY  

185.00000

0370 Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

0.000.000

0.00

1,281.000

SY  

245.00000

0375 Concrete Pavement (10 Inch) 0.000

43.000

412-01000  
 

12,900.0043.000

12,900.00

98.000

SY  

300.00000

0380 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

583.000

SY  

5.00000

0385 Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

30.000

LF  

150.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

333.000

CY  

140.00000

0395 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

114.000

CY  

650.00000

0400 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

542.000

LF  

110.00000

0405 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

172.000

LF  

155.00000

0410 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

158.000

LF  

235.00000

0415 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

45.000

LF  

350.00000

0420 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

3.000

EACH

1,700.00000

0425 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0430 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0435 42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

1.000

EACH

3,100.00000

0440 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

3,200.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

5,700.00000

0450 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

2.000

EACH

6,300.00000

0455 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

3.000

EACH

6,400.00000

0460 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

7,400.00000

0465 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

10,500.00000

0470 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

2.000

EACH

11,000.00000

0475 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

5,600.00000

0480 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0485 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0490 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

2.000

EACH

7,600.00000

0495 Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

3,997.000

LF  

32.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

172.000

LF  

125.00000

0505 Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

50.000

LF  

125.00000

0510 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

7.000

EACH

1,025.00000

0515 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,800.00000

0520 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0525 Transition Type BR9-GR3 0.000

0.000

606-01407  
 

0.000.000

0.00

1.000

EACH

2,400.00000

0530 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,800.00000

0535 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

5.000

EACH

3,200.00000

0540 Bridge Rail Type 9 0.000

0.000

606-10900  
 

0.000.000

0.00

193.000

LF  

400.00000

0545 Fence Chain Link (60 Inch) 0.000

0.000

607-53160  
 

0.000.000

0.00

136.000

LF  

57.00000

0550 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

15,000.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,719.000

SY  

48.00000

0560 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

362.000

SY  

185.00000

0565 Curb Type 2 (Section B) (Special) 0.000

0.000

609-20000  
 

0.000.000

0.00

1,151.000

LF  

44.00000

0570 Curb and Gutter Type 2 (Section I-B) 0.000

145.000

609-21010  
 

4,495.00145.000

4,495.00

904.000

LF  

31.00000

0575 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

655.000

LF  

31.00000

0580 Curb and Gutter Type 2 (Section II-B) 0.000

249.000

609-21020  
 

8,715.00249.000

8,715.00

2,952.000

LF  

35.00000

0585 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

257.000

LF  

35.00000

0590 Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

1,390.000

LF  

40.00000

0595 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

1,116.000

LF  

44.00000

0600 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

99.000

LF  

48.00000

0605 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

7.000

LF  

59.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Gutter Type 2 (8 Foot) 0.000

63.000

609-24008  
 

5,103.0063.000

5,103.00

135.000

LF  

81.00000

0615 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,765.000

SF  

22.00000

0620 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

3.000

EACH

77.00000

0625 Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

4.000

EACH

87.00000

0630 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

7.000

EACH

97.00000

0635 Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

102.000

EACH

102.00000

0640 Delineator (Drivable)(Type II) 0.000

0.000

612-00112  
 

0.000.000

0.00

31.000

EACH

104.00000

0645 Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

30.000

EACH

107.00000

0650 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

102.00000

0655 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,075.000

LF  

16.00000

0660 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

800.000

LF  

24.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

0.000.000

0.00

80.000

LF  

29.00000

0670 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

375.000

LF  

13.00000

0675 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

4,600.000

LF  

16.00000

0680 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

380.000

LF  

17.00000

0685 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

75.000

LF  

18.00000

0690 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

42.000

EACH

1,020.00000

0695 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

3.000

EACH

1,025.00000

0700 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

91,100.00000

0705 Luminaire(LED)(10,000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

40.000

EACH

2,400.00000

0710 Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

34.000

EACH

3,020.00000

0715 Light Standard Steel (35 Foot) (2-Arm) 0.000

0.000

613-32352  
 

0.000.000

0.00

2.000

EACH

2,700.00000



CONTID: C21324         COLORADO DEPARTMENT OF TRANSPORTATION Page 15
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PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0725 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

31.000

EACH

1,550.00000

0730 Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

1.000

EACH

12,700.00000

0735 Light Standard (Temporary) 0.000

2.000

613-50410  
 

5,400.002.000

5,400.00

2.000

EACH

2,700.00000

0740 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

252.000

SF  

21.00000

0745 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

638.000

SF  

26.00000

0750 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

348.000

SF  

39.00000

0755 Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

30.000

LF  

77.00000

0760 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

66.000

LF  

87.00000

0765 Steel Sign Surface Mount Base Plate (Slipbase) 0.000

0.000

614-01402  
 

0.000.000

0.00

6.000

EACH

407.00000

0770 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

9.000

EACH

290.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

63.000

EACH

407.00000

0780 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

11.000

EACH

493.00000

0785 Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

2,850.00000

0790 Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

4.000

EACH

2,710.00000

0795 Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

0.000.000

0.00

2.000

EACH

25,300.00000

0800 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

30,100.00000

0805 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,115.000

LF  

5.00000

0810 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0815 Terminate Fiber Optic Cable (12 Strand) 0.000

0.000

614-87612  
 

0.000.000

0.00

2.000

EACH

3,800.00000

0820 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

10.000

EACH

350.00000

0825 Detour Pavement 4,455.000

0.000

621-00450  
 

267,300.004,455.000

0.00

8,684.000

SY  

60.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 4 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

0.000

623-00604  
 

0.000.000

0.00

430.000

LF  

12.00000

0835 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

16.000

EACH

600.00000

0840 Detour Drainage Pipe (Class 0) 186.000

0.000

624-20300  
 

16,740.00186.000

0.00

430.000

LF  

90.00000

0845 *Mobilization 0.239

0.000

626-00000  
 

278,913.000.239

0.00

1.000

L S 

1,167,000.00000

0850 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

123.000

GAL 

195.00000

0855 Pavement Marking Paint (High Build) 28.000

10.000

627-00013  
 

3,040.0038.000

800.00

220.000

GAL 

80.00000

0860 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,164.000

SF  

15.00000

0865 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

380.000

SF  

19.00000

0870 Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

436.000

SF  

28.00000

0875 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

620.000

SF  

14.00000

0880 *Flagging 246.500

56.000

630-00000  
 

8,772.50302.500

1,624.00

3,500.000

HOUR

29.00000
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PCN: 21324-BID    ESTIMATE RUN 09/29/2021

PROJECT: IM025A-040                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 *Traffic Control Inspection 15.000

14.000

630-00007  
 

12,035.0029.000

5,810.00

310.000

DAY 

415.00000

0890 *Traffic Control Management 22.000

14.000

630-00012  
 

37,260.0036.000

14,490.00

130.000

DAY 

1,035.00000

0895 *Flashing Beacon (Portable) 0.000

5.000

630-80001  
 

4,125.005.000

4,125.00

10.000

EACH

825.00000

0900 *Barricade (Type 3 M-A) (Temporary) 1.500

3.500

630-80335  
 

525.005.000

367.50

10.000

EACH

105.00000

0905 *Construction Traffic Sign (Panel Size A) 2.500

28.500

630-80341  
 

961.0031.000

883.50

159.000

EACH

31.00000

0910 *Construction Traffic Sign (Panel Size B) 24.000

37.000

630-80342  
 

1,891.0061.000

1,147.00

122.000

EACH

31.00000

0915 *Construction Traffic Sign (Panel Size C) 3.000

5.000

630-80343  
 

496.008.000

310.00

22.000

EACH

62.00000

0920 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

18.000

SF  

31.00000

0925 *Vertical Panel (Plastic) 10.000

0.000

630-80351  
 

620.0010.000

0.00

40.000

EACH

62.00000

0930 *Portable Message Sign Panel 2.000

1.000

630-80355  
 

33,000.003.000

11,000.00

6.000

EACH

11,000.00000

0935 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.000

630-80358  
 

1,600.001.000

1,600.00

2.000

EACH

1,600.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 *Drum Channelizing Device 75.000

29.000

630-80360  
 

2,704.00104.000

754.00

208.000

EACH

26.00000

0945 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

52.00000

0950 *Drum Channelizing Device (With Light) (Steady Burn) 4.500

0.000

630-80364  
 

234.004.500

0.00

20.000

EACH

52.00000

0955 Barrier (Temporary) 355.000

705.000

630-80370  
 

40,280.001,060.000

26,790.00

3,500.000

LF  

38.00000

0960 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

175.000

EACH

2.00000

0965 Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

7,500.001.000

7,500.00

2.000

EACH

7,500.00000

0970 *Mobile Attenuator 0.500

0.000

630-85020  
 

23,375.000.500

0.00

2.000

EACH

46,750.00000

0975 *Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

38,000.00000

0980 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0985 F/A Asphalt Pavement Incentive 0.000

459.010

700-70012  
 

459.01459.010

459.01

10,000.000

F A 

1.00000

0990 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1000 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1005 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1010 F/A Relocate 11,029.710

0.000

700-70100  
 

11,029.7111,029.710

0.00

11,029.710

F A 

1.00000

1015 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1020 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1025 F/A Hazardous Waste Disposal ... 0.000

0.000

700-70587  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1030 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

1205 *Construction Surveying 0.100

0.050

625-00000  
 

24,000.000.150

8,000.00

1.000

L S 

160,000.00000

CAT 1,113,942.72358,613.017,963,517.71CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1035 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

88,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1040 Structure Excavation 0.000

1,924.000

206-00000  
 

50,024.001,924.000

50,024.00

3,290.000

CY  

26.00000

1045 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

12,360.000

CY  

43.00000

1050 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

7,745.000

CY  

20.00000

1055 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

1,000.00000

1060 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

1,000.00000

1065 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

136.000

TON 

130.00000

1070 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

141.000

LF  

70.00000

1075 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

5,390.000

SY  

14.00000

1080 Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

104.000

LF  

205.00000

1085 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

26.000

EACH

210.00000

1090 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

18.000

EACH

1,460.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1095 Dynamic Pile Test 0.000

0.000

502-02010  
 

0.000.000

0.00

2.000

EACH

1,200.00000

1100 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

759.000

LF  

145.00000

1105 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,293.000

SF  

35.00000

1110 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

21,087.000

SF  

51.00000

1115 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

4.000

CY  

650.00000

1120 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

136.000

SY  

35.00000

1125 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

175.000

LF  

350.00000

1130 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

228.000

CY  

1,400.00000

1135 Concrete Class G 0.000

0.000

601-04550  
 

0.000.000

0.00

679.000

CY  

1,145.00000

1140 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

859.000

SY  

9.00000

1145 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

2,677.000

SY  

10.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1150 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

142,675.000

LB  

1.80000

1155 Transition Type BR9-GR9 0.000

0.000

606-01403  
 

0.000.000

0.00

4.000

EACH

2,600.00000

1160 Bridge Rail Type 9 0.000

0.000

606-10900  
 

0.000.000

0.00

342.000

LF  

400.00000

1165 Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

40.000

LF  

1,200.00000

1170 Fence Chain Link (60 Inch) 0.000

0.000

607-53160  
 

0.000.000

0.00

302.000

LF  

57.00000

1175 Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

1,167.000

LF  

51.00000

1180 Pull Box (24"x24"x12") 0.000

0.000

613-07029  
 

0.000.000

0.00

2.000

EACH

775.00000

1185 Prestressed Concrete I (CBT63) 0.000

0.000

618-01163  
 

0.000.000

0.00

1,458.000

LF  

400.00000

CAT 50,024.0050,024.004,564,399.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1190 Field Office (Class 2) 1.000

0.000

620-00002  
 

75,000.001.000

0.00

1.000

EACH

75,000.00000

1195 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:37

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1200 Sanitary Facility 1.000

0.000

620-00020  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

CAT 121,500.000.00121,500.00CURRENT AMT0400 $ $ $

$ 1,285,466.72408,637.01$12,649,416.71$CURRENT AMTPROJECT TOTAL


